MFW MOBILE APP

Commercial Proposal

Prepared for Metal Forming World (MFW)

17 October 2026 | Sanika Attarde

We propose to design, build and deliver the Metal Forming World mobile app for Android and iOS, with its web admin panel, for a fixed fee of ₹85,000. The app will be ready for submission to the app stores in eight weeks.

Proposal at a glance

Prepared for	Metal Forming World (MFW)
Prepared by	Sanika Attarde
Proposal date	17 October 2026
Valid until	13 November 2026 (30 days)
Fixed fee	**₹85,000. No GST is charged.**
Delivery time	8 weeks, from kickoff on Monday 16 November 2026 to store submission on Friday 8 January 2027
Payment	30% advance (₹25,500), then four milestone payments
Not in the fee	Cloud usage, Apple and Google developer accounts, optional maintenance

What MFW receives

MFW's readers get the magazine in their pocket, and MFW's editors get simple tools to run it. The existing WordPress website stays as it is and remains the home of news.

- **Mobile app for Android and iOS**, built once and published through MFW's own Apple and Google accounts.
- **Interactive magazine reader** with a page-turn effect and a plain swipe mode. Issues download for offline reading, with bookmarks, favourites and sharing.
- **Library and discovery**: latest issue, archive, categories, year and edition filters, and search.
- **Industry news** shown in the app from the WordPress site. News is still written in WordPress.
- **Push notifications** for new issues, expo specials and major news, sent only to readers who agreed.
- **Accounts**: email and password sign-up, guest browsing, and account deletion inside the app.
- **Web admin panel** to upload issues, manage categories, send notifications, export the subscriber list and control how news appears in the app.
- **Handover**: source code, documentation, an administrator training session, and 30 days of free defect correction after release.

Investment

The development fee is a fixed ₹85,000 for the scope in the Statement of Work. It is shown below by area, and line by line in Annex A.

Area	What it covers	Amount (₹)
UI/UX design	Screens, branding and the reader interface	8,750
Mobile app development	Android and iOS app, reader, offline reading, news, search, notifications	41,000
Backend and database	Firebase setup, data, cloud functions, security rules	8,750
Authentication	Email and password sign-in, guest access, password reset	6,000
Admin panel	Issue upload and management, news controls, subscribers, notifications	8,750
Testing and deployment	Testing, bug fixing, store submission, source code and documentation	11,750
Total fixed fee		**85,000**

The fee includes a small allowance for the parts that are hard to predict in advance, such as tuning the reader on MFW's real PDFs and testing on different devices. It does not change unless MFW asks for additional work. No GST is charged.

Milestone-based payment schedule

The fee is paid in five stages that follow the work and add up to 100% of ₹85,000. 30% is paid as an advance before development starts, and 85% is paid before the final milestone. No payment depends on how long Apple or Google take to review the app.

Milestone	Expected timing	Share	Amount (₹)	Paid to date (₹)
M1. Acceptance and kickoff	On acceptance, before work starts. Kickoff Mon 16 Nov 2026	30%	25,500	25,500
M2. Design approval	Fri 27 Nov 2026, end of Week 2	15%	12,750	38,250
M3. Core app and backend	Fri 11 Dec 2026, end of Week 4	20%	17,000	55,250
M4. Feature-complete build	Fri 25 Dec 2026, end of Week 6	20%	17,000	72,250
M5. Approval and store submission	Fri 8 Jan 2027, end of Week 8	15%	12,750	85,000
Total		**100%**	**85,000**	

These dates hold if MFW's inputs and approvals arrive on time (see "What we need from MFW").

What MFW receives and approves at each milestone

Milestone	MFW receives and approves
M1	Requirements and architecture note
M2	Approved screens, interactive prototype, reader test result
M3	Working demo with sign-up, login, catalogue and first reader
M4	All features on test builds, admin panel live, notifications working

Milestone	MFW receives and approves
M5	MFW-approved build submitted to Apple and Google, code, documents, training

How payment works

- The first invoice is raised when MFW accepts this proposal. Each later invoice is raised when MFW approves the milestone in writing. Email is enough.
- Every invoice is due 7 days from its date. The next stage starts once the milestone is approved and its invoice is paid.
- If an invoice stays unpaid, the developer sends a reminder and may pause work, moving the dates by the days paused.
- M5 is invoiced at approval, store submission and handover. It does not wait for Apple or Google to finish their review.
- No GST is charged on these amounts. Work outside the agreed scope is priced separately through a written change request, at ₹2,500 per person-day.

Costs outside the fee

These costs run the app after it is built. MFW pays each provider directly, the developer buys nothing on MFW's behalf, and nothing is marked up.

Item	Cost to MFW
Cloud usage (Firebase and Google Cloud)	Billed by Google to MFW's account on actual use. Not quoted in rupees because provider prices change.
Apple Developer Program	USD 99 per year
Google Play Console	USD 25, one time
Commercial flipbook licence	None assumed. Bought only if needed and only after MFW approves the quotation in writing.
Custom domain for the admin panel	Optional, at the registrar's price

Optional maintenance after the 30-day warranty. Plans are a monthly block of hours at ₹312.50 an hour, with a three-month minimum.

Plan	Hours a month	Monthly fee (₹)
Basic	8	5,000
Standard	16	8,000
Extended	32	12,000

Without a plan, occasional work is billed at ₹5,500 per day.

What we need from MFW

The eight-week plan depends on a few inputs that only MFW can supply. The most important are the first four rows, because the design and the reader cannot start without them.

What	Needed by
Logo files, brand colours and fonts	Kickoff, Monday 16 November 2026

What	Needed by
Named approver and deputy, and written confirmation that MFW owns or may use the magazine content shown in the app	Before kickoff
Two to three sample magazine PDFs, including the largest expected issue	End of Week 1
WordPress site address, confirmation that its API is reachable, and the news categories to show	End of Week 1
A Firebase and Google Cloud project in MFW's name, with billing switched on	End of Week 1
Apple Developer Program (as an organisation) and Google Play accounts in MFW's name. Apple verification can take weeks, so enrolment starts in Week 1	Active by end of Week 4
Privacy policy and terms of use at a public web address	End of Week 4
Launch content: latest issue and four to six archive issues, with their details	End of Week 4
Admin user list and store listing text	Weeks 5 and 6
Testers from MFW's team for acceptance testing	From Monday 28 December 2026

MFW reviews each milestone within three working days, a test build within two, and acceptance testing within five. A delay of one working day on a key item moves the later dates by one working day.

Key terms

These terms are proposed for MFW's review. They are not legal advice, and each side may wish to have them reviewed before signing.

Term	Position
Validity	30 days from the proposal date, until 13 November 2026
Fee	₹85,000, fixed for the scope in the Statement of Work. Anything extra needs a written change request, priced at ₹2,500 per person-day.
Invoices	The first is raised on acceptance, later ones when MFW approves a milestone in writing. Each is due 7 days from its date. If one stays unpaid, the developer sends a reminder and may pause work, moving the dates by the days paused.
Taxes	No GST is charged. If MFW deducts tax at source, it pays the balance and sends the certificate.
Warranty	30 days of free defect correction from the first public release
Ownership	Code, admin panel and designs made for MFW pass to MFW when the final invoice is paid. MFW keeps its brand, content and reader data.
Third-party costs	Paid by MFW directly to each provider
Cancellation	MFW may cancel in writing at any time. Work done to that date is valued at ₹2,500 per person-day, and payments already made are credited against it.
Confidentiality	Each side keeps the other's non-public information confidential
Governing law	Laws of India. Disputes are discussed first, then referred to arbitration in Pune.

Project approval and sign-off

Approval happens in three steps. MFW accepts this proposal, approves each milestone in writing, and signs off the finished app. Each step is recorded, so both sides always know what has been agreed.

How approval works

1. **Acceptance.** MFW signs this proposal and names its authorised approver and a deputy. The developer then issues the first invoice (₹25,500), and work starts once it is paid.
2. **Milestone approval.** At each milestone the developer demonstrates or delivers the agreed items. MFW's approver confirms in writing, and email is enough. If there is no reply, the developer sends a reminder, and after two more working days the milestone is treated as approved. Written feedback always restarts the review.
3. **Final sign-off.** At M5 MFW signs off acceptance testing against the criteria in the Statement of Work. The developer then submits the app to Apple and Google and hands over the source code and documentation.

Acceptance of this proposal

By signing below, MFW accepts this Commercial Proposal, the fixed fee of ₹85,000 and the Statement of Work that accompanies it. Work starts once the first invoice (₹25,500) is paid and MFW has named its approver and deputy.

	For Metal Forming World	For the developer
Name		Sanika Attarde
Designation		Developer
Signature		
Date		

Authorised approvers

MFW names its approver and deputy before kickoff. Either can be approved in writing for MFW.

Role	Name	Email and phone
MFW authorised approver		
MFW deputy approver		

Milestone sign-off record

Each approval is recorded here, or in an email that carries the same details.

Milestone	Approved by (name)	Date
M1. Acceptance and kickoff		
M2. Design approval		
M3. Core app and backend		
M4. Feature-complete build		
M5. Approval and store submission		

Annex A: Itemised quote

The line amounts below are an allocation of the fixed fee and add up to ₹85,000.

Sr.	Description	Qty	Rate (₹)	Total (₹)
A	**UI/UX Design**			**8,750**
1	App UI/UX design and branding integration	1	1,500	1,500
2	Home screen design	1	750	750
3	Magazine library and archive screens	2	500	1,000
4	Category and search screens	2	500	1,000
5	Magazine details screen	1	500	500
6	Interactive flipbook / PDF reader interface	1	1,000	1,000
7	News feed and article detail screens	2	500	1,000
8	Login and registration screens	2	250	500
9	Bookmarks, favourites and downloads screens	3	250	750
10	Profile, settings and subscription screens	3	250	750
B	**Mobile App Development**			**41,000**
11	Android application development	1	4,000	4,000
12	iOS application development	1	4,000	4,000
13	Interactive flipbook / PDF reader integration	1	14,500	14,500
14	PDF download and offline reading	1	5,000	5,000
15	Magazine bookmarks and favourites	1	2,000	2,000
16	News articles and content sharing	1	5,000	5,000
17	Search, categories and filters	1	4,000	4,000
18	Push notification integration	1	1,500	1,500
19	Email subscription and edition alerts	1	1,000	1,000
C	**Backend & Database**			**8,750**
20	Backend architecture and API development	1	2,500	2,500
21	Firebase project setup and configuration	1	1,000	1,000
22	Firestore database design and setup	1	1,500	1,500
23	Firebase Storage setup for PDFs and images	1	1,000	1,000
24	Cloud Functions / backend logic	1	1,750	1,750
25	Security rules and access control	1	1,000	1,000
D	**Authentication**			**6,000**
26	Email and password authentication	1	2,500	2,500
27	Google Sign-In integration	1	*Not included (later phase)*	
28	Guest browsing and protected content access	1	1,750	1,750
29	Password reset and account management	1	1,750	1,750
E	**Admin Panel / CMS**			**8,750**
30	Admin panel UI and development	1	2,500	2,500
31	Admin authentication and access permissions	1	1,000	1,000
32	Magazine PDF and cover upload management	1	1,500	1,500
33	Magazine edition and archive management	1	1,000	1,000

Sr.	Description	Qty	Rate (₹)	Total (₹)
34	News article management	1	1,000	1,000
35	Subscriber management	1	750	750
36	Push notification management	1	1,000	1,000
F	**Testing & Deployment**			**11,750**
37	Android and iOS testing and bug fixing	1	5,000	5,000
38	Backend and admin panel deployment	1	1,750	1,750
39	Google Play Store submission	1	1,500	1,500
40	Apple App Store submission	1	1,750	1,750
41	Source code handover and documentation	1	1,750	1,750
			Subtotal	**85,000**
			Applicable taxes	Nil
			Grand total	**85,000**

Notes to the table:

- Google Sign-In is a later-phase item and is not part of this fee.
- "Subscription" in line 10 and line 19 means the optional email update sign-up. Payments and paid subscriptions are not included.
- "News article management" (line 34) covers app-level controls: hide an article, mark it as breaking, or send it as a notification. News is written in WordPress.